
ID Task Name Contr. Dur Start Finish

1 333 d? 12/8/03 3/16/05
2 R-Wall 10 d 1/26/05 2/8/05
3 Strip - Remove Scaffold Conco 2 wks 1/26/05 2/8/05

4 Cooling Tower Conco 20 d 1/19/05 2/15/05
5 Fab/Pipe Equipment CMI 4 wks 1/19/05 2/15/05

6 Stairs Conco 4 d 2/1/05 2/4/05

7 N-wall 4 d 2/1/05 2/4/05
8 form - embeds Conco 3 d 2/1/05 2/3/05

9 place concrete Conco 1 d 2/4/05 2/4/05

10

11 Utility Bldg. 40 d? 1/10/05 3/4/05
12 Install AFS lines Geo Rob. 5 d 1/10/05 1/14/05

13 UB 2nd level MEP Rough ins All subs 40 d 1/10/05 3/4/05

14 MEP rough ins 1st floor All subs 18 d 1/19/05 2/11/05

15 Stair # 3 install Romak 3 d 1/24/05 1/26/05

16 Stair 3 concrete 1 d? 1/28/05 1/28/05

17 Main Bldg. 332 d? 12/8/03 3/15/05
18 5,C,E line walls 1 d? 12/8/03 12/8/03

19 set forms Conco 15 d 1/6/05 1/26/05

20 rebar Alamillo 4 d 1/25/05 1/28/05

21 1 / 3 place concrete  ~+777 Conco 1 d? 1/28/05 1/28/05

22 Strip & prep for waterproofing Conco 3 ed 1/28/05 1/31/05

23 Waterproofing Blues 4 d 2/1/05 2/4/05

24 Backfill McG Hester 4 d 2/7/05 2/10/05

25 2 / 3 place conrete ~ +793 Conco 1 d? 2/23/05 2/23/05

26 3/3 Place concete  ~TOW +798 Conco 1 d? 3/11/05 3/11/05

27 SOG  +777' 1 d? 12/8/03 12/8/03

28 U-grnd utilities All subs 2 d 2/11/05 2/14/05

29 U-slab sand-rock Conco 1 d 2/15/05 2/15/05

30 DP-1 dampproofing Conco 1 d 2/16/05 2/16/05

31 Rebar Alamillo 1 d 2/17/05 2/17/05

32 Place SOG 777' Conco 1 d 2/18/05 2/18/05

33
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34 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

35 Shoring Conco 5 d? 2/21/05 2/25/05

36 MEP inserts Conco 2 d 2/28/05 3/1/05

37 Rebar Alamillo 3 d 3/2/05 3/4/05

38 Place Concrete Conco 1 d 3/7/05 3/7/05

39 SOG ~760' 1 d? 12/8/03 12/8/03

40 U-grnd utilities All subs 19 d 1/24/05 2/17/05

41 Rock & 2" mud slab Conco 4 d 2/16/05 2/21/05

42 Waterproofing Blues 11 d 2/21/05 3/7/05

43 Formwork Conco 7 d 3/3/05 3/11/05

44 Rebar Alamillo 4 d 3/8/05 3/11/05

45 Place Concrete Conco 2 d 3/14/05 3/15/05

46

47 Structural Steel 55 d 11/18/04 2/7/05
48 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05

49 level 6 Cal Erector 7 d 1/14/05 1/24/05

50 Roof level - truss Cal Erector 14 d 1/17/05 2/3/05

51 Cantilever Cal Erector 5 d 1/28/05 2/3/05

52 Dismantle Cantilever Shoring Cal Erector 1 d 2/4/05 2/4/05

53 Interior Shear walls 5 d 2/4/05 2/10/05
54 UB-4 and 1 Line 5 d 2/4/05 2/10/05

55

56 Install Stairs 15 d 1/7/05 1/27/05
57 Stair #2 install rails Romak 10 d 1/12/05 1/25/05

58 Stair #1 Install Romak 15 d 1/7/05 1/27/05

59

60 SOMD 318 d? 12/8/03 2/23/05
61 2nd level 1 d? 12/8/03 12/8/03

62 Formwork - shoring Conco 8 d 1/7/05 1/18/05

63 Place SOMD concrete Conco 1 d 1/18/05 1/18/05

64 3rd level 1 d? 12/8/03 12/8/03

65 Rebar Alamillo 5 d 1/17/05 1/21/05

66 Formwork - shoring Conco 8 d 1/13/05 1/24/05
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67 Place SOMD concrete Conco 1 d 1/25/05 1/25/05

68 4th level 1 d? 12/8/03 12/8/03

69 weld deck & studs & edge metal Pacific Erectors 4 d 1/6/05 1/11/05

70 MEP inserts All subs 9 d 1/10/05 1/20/05

71 Rebar Alamillo 5 d 1/21/05 1/27/05

72 Formwork - shoring Conco 6 d 1/20/05 1/27/05

73 Place SOMD concrete Conco 1 d 1/31/05 1/31/05

74 5th level 1 d? 12/8/03 12/8/03

75 weld deck & studs & edge metal Pacific Erectors 4 d 1/12/05 1/17/05

76 MEP inserts All subs 5 d 1/17/05 1/21/05

77 Rebar Alamillo 5 d 1/24/05 1/28/05

78 Formwork - shoring Conco 5 d 1/24/05 1/28/05

79 Place SOMD concrete Conco 1 d 2/2/05 2/2/05

80 6th level 1 d? 12/8/03 12/8/03

81 weld deck & studs & edge metal Pacific Erectors 4 d 1/18/05 1/21/05

82 MEP inserts All subs 5 d 1/24/05 1/28/05

83 Rebar Alamillo 4 d 1/28/05 2/2/05

84 Formwork - shoring Conco 5 d 1/27/05 2/2/05

85 Place SOMD concrete Conco 1 d 2/3/05 2/3/05

86 Roof level 1 d 12/8/03 12/8/03

87 weld deck & studs & edge metal Pacific Erectors 6 d 1/21/05 1/28/05

88 MEP inserts All subs 5 d 1/31/05 2/4/05

89 Formwork - shoring Conco 5 d 2/1/05 2/7/05

90 Rebar Alamillo 4 d 2/3/05 2/8/05

91 Place SOMD concrete Conco 1 d 2/9/05 2/9/05

92 Curbs & pads Conco 10 d 2/10/05 2/23/05

93

94 SOMD @ Cantilever 3 d? 2/15/05 2/17/05
95 3rd level Conco 1 d? 2/15/05 2/15/05

96 4th level Conco 1 d? 2/15/05 2/15/05

97 5th level Conco 1 d? 2/17/05 2/17/05

98 6th level Conco 1 d? 2/17/05 2/17/05

99 Roof level Conco 1 d? 2/17/05 2/17/05
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100 Layout-install Z metal 28 d 1/19/05 2/25/05
101 Level 2 JJ Acoustics 7 d 1/19/05 1/27/05

102 Level 3 JJ Acoustics 7 d 1/26/05 2/3/05

103 Level 4 JJ Acoustics 7 d 2/1/05 2/9/05

104 Level 5 JJ Acoustics 7 d 2/3/05 2/11/05

105 Level 6 JJ Acoustics 7 d 2/7/05 2/15/05

106 Cantilever All levels JJ Acoustics 8 d 2/3/05 2/14/05

107 Install beam attachments All subs 24 d 1/25/05 2/25/05

108 Fireproofing  L-C line 28 d 2/7/05 3/16/05
109 Level 2 Anning - J 3 d 2/7/05 2/9/05

110 Level 3 Anning - J 3 d 2/10/05 2/14/05

111 Level 4 Anning - J 3 d 2/15/05 2/17/05

112 Level 5 Anning - J 3 d 2/18/05 2/22/05

113 Level 6 Anning - J 3 d 2/23/05 2/25/05

114 Cantilever all levels Anning - J 7 d 2/17/05 2/25/05

115 Level 1 Anning - J 3 d 3/14/05 3/16/05

116

117 Exterior Skin Install 1 d? 2/21/05 2/21/05
118 East Elevation 1 d? 2/21/05 2/21/05

119

120 Interior Improvements 326 d? 12/8/03 3/7/05
121 HVAC shafts all floors CMI 10 d 2/22/05 3/7/05

122 Level 2 1 d? 12/8/03 12/8/03

123 Sprinkler Mains & branch piping GMR 4 d 2/10/05 2/15/05

124 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 2/11/05 2/21/05

125 Install Utility Rack and piping Sasco 1 d? 2/21/05 2/21/05

126

127

128 1 d? 12/8/03 12/8/03

129 end 1 d? 12/8/03 12/8/03
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